| 08- OCT-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 1 of 49

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [ [E]  08/18/05 $ 719,103 65

INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 2 3 107,865

4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 78 158,915

WOSOBA-LEROY (U0342) 406 444-1280 620 County: MINERAL KM 02/19/08 $] 894,694 $ 897,345 $ 150,990 | 100% 105%  53% 17.8 %
Claim Status: .089 MI

NH 5-2(145)85 SCHELLINGER CONST CO INC P 00005 [ [E]  04/09/07 $ 2318116 45

ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0o $ 257,103

5969 145 000 03107 [ gwm 111907 $ 2318116 45 3 154,657

SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM TBD $[ 2434317$ 2,699,996 $ 257,103 | 90% 60%  73% 6.4 %
Claim Status: [ 93m

STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150

WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874

2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 $ 1,184,825

BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM  TBD $[ 6,573,088 $ 6,710,328 $ 1044029 | 98% 113%  15% 18 %
Claim Status: M

STPP 6-1(114)0 PAVEMENT MAINTENANCE SOLUTIONS P 00006 | [E]  03/10/08 $ 402,745 25

IDAHO LINE - EAST SEAL & COVER [ ¢ TBD $] 435281 $ 0 0o $ 45,223

6197 114 000 04208 M TBD $ 402,745 25 $ 20,148

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD $[__ 366963 $ PENDING $ PENDING 91% 45%  96% 5.5 %
Claim Status: M

STPP 6-1(116)15 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 256,723 25

NOXON - E & W SEAL & COVER TBD $[ 275597 $ 0 0o $ 28,802

6198 116 000 04208 ] TBD $ 256,723 25 $ 13,193

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: SANDERS KM  TBD $[ 245603 $ PENDING $ PENDING | 9% 46%  96% 54 %
Claim Status: M

Contract Totals for: || 04208 | s__osodd [

$[ 710,873 | $] q | q 9 74,025
Proj. Count: $[ 659468 [ 25 8 33,341
$| 612,566 $| 659,468 $| 74,025 | 93%| 45%| 96%[ 5.4 Y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(118)50 PAVEMENT MAINTENANCE SOLUTIONS P] 00006 | [E]  03/10/08 $ 171,663 30
THOMPSON FALLS - URBAN MILL,FILL,SEAL & COVER & PAVEM TBD $[ 201,186 $ 0 0o 3 19,279
6199 118 000 06208 ENT MARKINGS M TBD $ 171,663 30 3 17,544
SALYARDS-WADE (U7713) 406 444-7824 183 County: SANDERS KM TBD $[ 152,233 $ 192,790 25063 | 79% 70%  97% 115 %
Claim Status: mI
STPP 35-2(11)8 PAVEMENT MAINTENANCE SOLUTIONS P 00035 [ [E]  03/10/08 $ 526,889 30
ST REGIS CUTOFF MILL,FILL,SEAL & COVER & PAVEM TBD $[ 594,458 $ 0 0o $ 59,133
6200 011 000 06208 ENT MARKINGS M TBD $ 526,889 30 3 41,690
SALYARDS-WADE (U7713) 406 444-7824 183 County: SSANDERS KM TBD s 523,131$ 610,000 59133 | 86% 71%  97% 8 %
Claim Status: M
Contract Totals for : ‘ ‘ 06208 ‘ s__6es55 |30
$[ 795644 | 9 da [ d 9 78,412
Proj. Count: s 698557 [ 30 8 59,234
$| 675,364 $| 802,790 $| 84,196 | 84%| 70%| 97%| 8.8 %
NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 [[E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0o % 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 288,655
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM  TBD $[ 737,004 $ 913,740 202,397 | 81% 99% 105% 39.2 %
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [ ] 02/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $[ 216340 $ 0 0o $ 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 142,162
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ ]km TBD $ 216,766 $ 225,000 160,000 | 96% 89% 105% 65.6 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ o
$[ 1,205,480 | $| g | q 3 149,820
Proj. Count: $[ 855550 [ 100 8| 430817
$| 953,770 $|  1,138,74Q $| 452,397 | 84%| 95%| 105%| 45.2 4y
HSIP 0002(760) OMO CONSTRUCTION INC [ ] 12117107 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] 03/27/08 $[ 270646 $ 0 0o $ 18,389
5359 760 000 10C07 [ ]Iwm  0505/08 $ 229,865 25 8 49,054
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ | KM  TBD $[ 218100 $ 250,040 $ 55009 | 87% 89%  68% 225 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s_10s6815d | 440
[ 11,292,409 3| 507,010 [ 19 1,170,488
Proj. Count: Project Mgr. Total Length: MI $[ 11465160 [ 459 $[ 2,070,843
KM $[ 12,361,809 $| 13,158,707 $| 2,117,749 | 94%| 98%| 59% 16.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC s[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $] 1,677,609 $ 0 0o 3 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE [ §Mm 072908 $ 518,211 45 % 155,158
140 County: RAVALLI KM TBD $] 564,630 $ 627,584 $ 163,172 | 90% 95%  91% 27.5 %
Claim Status: M
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 11/09/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 723,582
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ JkM TBD $[ 14,453,167 $ 0 0| 92% 68% 79% 5 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N& S GRADE,GRAVEL SURF,STORM DRAIN, TBD $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES ] TBD $ 11,475,890 160 451,457
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 7,938,251 $ 0 0| 69% 44%  76% 57 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM s_2n.ri6034 [ 365
$[ 28,246,796 3| d [ o s 2141114
Proj. Count: Project Mgr. Total Length: M $[ 27,746,038 [ 385 § 1,330,197
KM $[ 22,956,054 $| 27,855,411 3| 2,246,117] | 82%[ 59%| 79%| 5.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,118 $ 457,964 18 771,133

1436 009 000 01906 NING WALLS MI TBD $ 10,203,559 233 840,254

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 10,017,891 $ 10,965,001 855264 | 91% 98%  95% 8.4 %
Claim Status: M

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN mi TBD $ 1,698,813 60 67,772

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 163,794 $ 0 0| 9% 40% 133% 42 %
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 1,812,939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,540,732 249 1,230,265

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,463,447 $ 0 0| 102% 68% NIA 6.7 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: V]

MT 15(71) LHCINC P 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 ] TBD $ 5195701 0 365,652

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[  5248,466 $ 0 0] 101% 71% N/A 7 %
Claim Status: MI

SFCP 1-2(144)125 SCHELLINGER CONST CO INC P|ooool | [E]  03/10/08 $ 1,483,853 75

KALISPELL - NE MILL,FILL,SIGNAL 124, 05/06/08 $[ 1977,708 $ 0 0 133,247

5718 144 000 11108 MI TBD $ 1,483,853 75 63,811

SALYARDS-WADE (U7713) 406 444-7824 180 County: FLATHEAD KM TBD $[ 1625200 $ 0 0| 110% 48%  19% 3.9 %
Claim Status: 129.3 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 5 of 49

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 1-2(148)124 SCHELLINGER CONST CO INC P o000l [[E]  03/10/08 $ 32,060 75
EVERGREEN FIRE DEPT SIGNAL MILL,FILL,SIGNAL 123 05/06/08 ${ e7,711s 0 0o % 2,881
6491 148 000 11108 [ iwm TBD $ 32,060 B8 3,198
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM TBD [ 29629 $ 0 $ 0| 92% 111%  19% 108 %
Claim Status: MI
Contract Totals for : ‘ ‘ 11108 ‘ s__1s6013 [
$[ 2,045,419 | $| g | q 9 136,128
Proj. Count: $[ 1515013 [ 79 8 67,009
$[ 1,654,828 $| 1,515,913 $| 136,128 | 109%| 49%| 19%[ 4 %
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 09/30/08 $ 223,094 0o 3 22,361
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM  TBD $[ 222,286 $ 0 $ 0| 100% 100% N/A  10.1 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 09/30/08 $ 976,025 0o $ 55,406
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $[ 959,301 $ 0 $ 0| 98% 51% N/A 5.8 %
Claim Status: M
Contract Totals for : || 13208 | s__Liond [ d
$[ 1,581,942 | $| g g 131,856
Proj. Count: ${ 1199119 [ 38| 77,767
$[ 1,181,587 $[ 1,199,119 $| 131,856 | 99%| 59% 0% 6.6 %
SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 $ 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 574,115 24 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER YR TBD $ 18,810,757 264 $ 1245284
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 $ 0| 104% 68% NA 66 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 112,440
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 64% NA 65 %
Claim Status: 28 Ml
Contract Totals for : ‘ ‘ 26106 ‘ s|_toge1ded | 249
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1,357,724
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 6% d%[ 6.6 Y%
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_5.760.980 |60
[ 53,546,955 $| 1438579 | 51 9 5,649,468
RIOJCOUNT: Project Mgr. Total Length: MI $[ 602285523 [ 1,031 4,108,440
KM $[ 60,187,830 $| 60,009,386 $| 5733599 | 100%| 72%| 56%| 6.8%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK mi TBD $ 8599626 0o $ 293,475
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[ 5348704 $ 0 0| 62% 25% N/A 55 %
Claim Status: 28 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL# KM 04/25/07 [ 87560 % 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: mI
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [ [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0o 3 849,135
6437 062 000 DB8O07 ETOUR ROAD CONST.DESIGN BUILT [ 5™ TBD $ 7,098,000 0o $ 324,921
221 County: MISSOULA KM  TBD $] 6,024,751 $ 0 0| 85% 38% NIA 5.4 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15,783,066 | 60 9| 620,085
KM $[ 11,461,015 $| 15,794,730 $| 2,009,193 | 73%| 31%| 59%| 5.4%
Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: Email: \ bmaart@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 284,872 10 236,120
4691 005 000 04106 mi TBD $ 2,643,078 70 388,381
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD $[ 2592777 $ 2970455 356,455 | 87% 109% 109% 15 %
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] o04/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER ] 09/25/07 $[ 3,884,909 $ 0 0o % 371,079
5968 112 000 04307 [ Iwm TBD $ 3,333,772 90 218,520
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ ] KM  TBD $[ 4,005,080 $ 4,515,035 260,000 | 89% 84% 114% 55 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 |

| MONTANA DEPARTMENT OF TRANSPORTATI ON

Page 8 of 49

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $ 928889 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 % 91,686
STACK-SHANE (U2026) 180 County: MISSOULA KM  TBD $[ 1123351 $ 1,105,888 157,315 | 102% 58% N/A 82 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 2885920 % - 14,332 0o % 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 112205 $ 2,874,579 120 % 697,635
510 County: MISSOULA [ ]km TBD $] 2,994,288 $ 3,135,400 630,000 | 95% 111% N/A 233 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesrood [ 129
$[ 3,814,805 | 3§ 60859 [ § $ 462,949
Proj. Count: $[ s918767 [ 128 s[ 789,321
$[ 4117,636 $[ 4,241,288 $| 787,315 | 97%[ 100 %] 0%[ 19.2 %
IM 90-2(117)106 RIVERSIDE CONTRACTING INC 1700090 [ [E]  03/10/08 $ 383,010 25
MISSOULA - BONNER SEAL & COVER 06/03/08 $[ 428,006 $ 0 0o % 42,969
6191 117 000 12108 Ml 09/15/08 $ 383,010 25 3 39,641
SALYARDS-WADE (U7713) 183 County: MISSOULA,POWELL KM TBD $[ 569,719 $ 666,775 120,020 | 85% 33%  96% 7 %
Claim Status: 109.2 MI
IM 90-3(99)163 RIVERSIDE CONTRACTING INC 1100090 [ [E]  03/10/08 $ 434,378 25
GOLD CREEK - EAST AND WEST SEAL & COVER 06/03/08 $[ 510413 $ 0 0o % 48,782
6192 099 000 12108 Ml 09/15/08 $ 434,378 25 $ 28,469
SALYARDS-WADE (U7713) 183 County: MISSOULA,POWELL KM TBD $[ 417999 $ 0 0| 96% 58%  96% 6.8 %
Claim Status: MI
Contract Totals for : ‘ ‘ 12108 ‘ s__e1r388 |25
$[ 938,419 | $] g | q 3 91,751
Proj. Count: s 817388 | 29 3 68,110
$| 987,718 $| 1,101,153 $| 168,802 | 90%| 4d%| 96%[ 6.9 Y
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s__to367.274 | 299
[ 11,068,101 3| 345731 [ 1§ 1,161,899
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,713,008 [ 310 $[ 1,464,332
KM $[ 11,703,211 $| 12,827,931 $| 1,572,572 | 91%| 93|  69%| 12.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 9 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 | [E]  04/07/05 $ 10,889,187 220

MINESINGER TRAIL - MT 35 GRADE,GRAVEL PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $ 1088919

1744 124 000 01105 FACING,SEAL & COVER,LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 896,543

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 82% 8% 8.1 %
Claim Status: M

NH 5-2(123)48 RIVERSIDE CONTRACTING INC P 00005 | [E]  08/06/07 $ 25,447,802 315

SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[_ 30,301,208 $ 0 0 $ 2035824

1744 123 000 01707 AIN,ELECTRICAL, WILDLIFE CROSSI MI TBD $ 25,447,802 315 $ 1,759,192

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 26,422,238 $ 0 0| 104% 8% NA 67 %
Claim Status: M

NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 6,974,633 160

MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8483106 $ 1,063,436 36 % 767,210

1744 142 000 03905 [ gm 052108 $ 8,038,069 196 $ 726,732

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dKvm TBD $[ 8,345,618 $ 0 0| 120% 95%  96% 8.7 %
Claim Status: M

STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [ [E]  12/13/04 $ 15,182,258 30

POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14219828 $ 1,181,927 0 $ 1518226

4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 $ 1,407,526

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,487,188 $ 15,827,795 1,419,270 | 104% 99% N/A 8.5 %
Claim Status: M

STPS 354-1(18)1 RIVERSIDE CONTRACTING INC S[ 00354 ] [E]  03/10/08 $ 145,831 20

POLSON-SOUTH SEAL & COVER [ ¢ 07/15/08 $[ 164,048 $ 0 0o $ 13,095

6202 018 000 05208 ] TBD $ 145,831 20 $ 5,817

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM  TBD $[ 131,032 $ 0 0| 90% 44% NA 44 %
Claim Status: M

NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [[E]  02/09/04 $ 14,344,308 0

ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1147545

1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 $ 1,007,042

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM 01/03/08 $[ 14728099 $ 11,258,667 1643899 | 131% 61% NA 68 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s 72084019 | 749
[ 77,210,771 3| 3,023,648 | 3§ 9 6,570,819
Proj. Count: [ 6 | Project Mgr. Total Length: M $[__ 76,007,664 | 781 3 5,802,852
KM $[ 77,219,580 $| 70,543,915 $| 6,968,217 | 109%| 83%| 26%| 7.5%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: | 751-2049 | Cell Phone: S Email: ‘ dham@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 82-1(4)0 MONTANA LINES INC P[oo005 [ [E]  10/19/07 $ 437,797 0
INT IMPRV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES 10/29/07 $[ 413569 $ 0 0o 3 58,972
6541 004 000 04B07 [ dmMm  08/12/08 $ 437,797 0o $ 54,768
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dKw TBD $[ 435995 $ 505,000 $ 58,972 | 86% 93% N/A 12.6 %
Claim Status: V]
BR 9015(47) SLETTEN CONSTRUCTION COMPANY X] 15091 | [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8,078,542 $ 0 0o s 973,570
4229 047 000 09C07 [ dm TBD $ 8,673,228 240 $ 275,356
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[ 1,509,744 $ PENDING $ PENDING 17% 28%  52% 18.2 %
Claim Status: mI
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | s__oai1029 [ 240
$[  8492,111 $| g | q 9 1,032,542
Rroj- Count- Project Mgr. Total Length: [ dwm $| 9,111,025 | 240 9| 330,124
[ dw $[ 1,945,739 $| 9,178,228 $| 1,032,542 | 21%| 32w 59w | 17%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |

‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 293-3131 | Cell Phone: S Email: ‘ jiroberts@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P o000l [[E]  02/05/07 $ 5379825 140

NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 566,058 17 3 447,341

1027 080 000 02107 Ml 09/09/08 $ 5945883 157 $ 777,222

STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM TBD $[ 5958588 $ 6,778,873 $ 740,000 | 88% 105%  94% 13 %
Claim Status: M

Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: Email: dsackett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $ 1326839 % - 9,909 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,187,908 78 131,443

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 1,066,821 $ 0 0| 89% 110% 103% 123 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P 00005 [ [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 950,160

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,290,389 $§ 12,946,905 1172909 | 87% 81% 111% 84 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E] 04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $] 1,499,677 $ 128,875 0 225,365

4228 019 000 04105 [ ]wm  0915/08 $ 1,631,312 170 191,845

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1,577,944 $ 1,714,682 225366 | 92% 85%  90% 12.2 %
Claim Status: [ Im

SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45

SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631

5514 141 000 07B05 [ ]m 082306 $ 2115276 45 131,611

CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $[ 1,038430$ - 7,586 0o 3 85,881
5450 133 000 18106 ENT MARKINGS [ 1M  10/16/06 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | Sl fesfeis] | 8]
$[ 17,453,073 $| 130,728 | 3 9§ 1,774,464
Rroj- Count: Project Mgr. Total Length: M $[ 16,719,879 [ 503 9 1,482,143
KM $[ 16,963,774 $| 18,971,977 $| 1,866,772 | 89%| 79%[ 99| 8.7%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(49)83 J T L GROUP INC - MISSOULA P 00007 [[E]  10/05/07 $ 3,712,253 70
LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER 05/12/08 $] 4,386,319 $ 0 0o $ 371,225
5984 049 000 02907 M TBD $ 3,712,253 70 230,640
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD $[ 3635004 $ 0 0| 9% 62% 77% 63 %
Claim Status: MI
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 ${ 2973320 % - 33235 0o % 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM 08/06/03 $] 2,187,912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
BH 348-1(8)14 HALL CONSTRUCTION SERVICES s[ 00348 [[E]  06/05/07 $ 88,075 40
ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $] 86,066 $ 0 0o % 11,722
5597 008 000 09307 [ dwm TBD $ 88,075 40 % 38,286
MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dKw TBD $[ 91173 3 97,684 $ 28328 | 93% 135%  45% 42 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT | NCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN,SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ ] 12117107 $ 2,997,640 60
CONDON-N& S COLD MILLING,PMS OVERLAY,PAVEM [ ] TBD $[ 3220189 $ 0 0o 3 302,837
5971 026 000 11C06 ENT MARKINGS [ Iwm TBD $ 2,997,640 60 $ 130,971
SALYARDS-WADE (U7713) 406 444-7824 County: MISSOULA [ kM TBD $[ 2939352 $ 3,820,000 191,000 | 77% 69%  63% 45 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | Sl Eipe] Py
$[ 10,665,894 $| 33,235] | q 9 871,918

Rroj- Count: Project Mgr. Total Length: MI $| 0,001,414 [ 260 9| 595,256

KM $[ 8,853,441 $| 9,817,850 $| 787,179 | 90%| 76%[ 77w | 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 236,743,168 [ 4,045
$[ 239,868,439 3| 6,068,509 | 141 $| 22,836,101
$[ 242,811,679 [ 4,186 $[ 18,581,494
$[ 229,611,131 $[ 244,937,008 $[ 25,073,940 | 94% | 74| 63w 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

| MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT

Page 15 of 49

MCMSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(96)180 C KOUNTZ FENCE CO 1100090 [ [E]  02/04/08 $ 237,257 0
FENCING - DEER LODGE -N & S INTERSTATE FENCING TBD $] 265937 $ 0 0o $ 23,969
4260 096 001 01208 M TBD $ 237,257 0o 3 30,685
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD $[ 254723 $ 0 0] 107% 128% NA 12 %
Claim Status: M
STPU 0205(3) JIM GILMAN EXCAVATING INC M] 00054 | [E]  07/09/07 $ 761,535 45
MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $ 667,951 $ 0 0o 3 83,475
4551 003 000 01607 mi TBD $ 761,535 45 % 71,341
OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[ 829,300 $ 903,054 92582 | 92% 77% 104% 8.6 %
Claim Status: M
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1700090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0o 3 447,980
4296 048 000 07207 [ dm TBD $ 2,692,754 120 552,202
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKvm  TBD $[ 2,760,194 $ 3,256,926 512,000 | 85% 108% 121% 20 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6276618 $ 130,888 0o % 453,794
3611 046 000 09402 [ ]m  08/25/03 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE[ | KM  12/30/03 $[ 5888740 $ 6,006,731 4805539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 ${  380579% - 3176 0o $ 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s__sosieer [ 129
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6100409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%| 7.3 U
Project Mgr. Totals for :| [ 216 | ARVISHMIKE | Sl BB |
$[ 10,871,295 $| 127,712 | q 9 1,033,960
Proj. Count: Project Mgr. Total Length: M $| 9,800,955 [ 285 | 1,106,491
KM $[ 10,051,590 $| 10,728,268 $| 1,144,763 | 94%| 97w| 114w 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 494-9649 | Cell Phone: | 490-6016 Email: ‘

dclary@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 518-1(6)0 HELENA SAND & GRAVEL INC | | os/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER [ ] 06/21/07 $[ 1,081,419 $ 0 0 100,874
5967 006 000 05107 [ 1w  o7/16/08 $ 915,519 60 105,650
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ KM  TBD $[ 969,438 $ 1,115,000 111,500 | 87% 95%  100% 10.9 %
Claim Status: [ Iwm
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ 3 06/28/07 $[ 1,495,844 $ 0 0 141,927
4472 004 000 10207 [ 23m TBD $ 1,279,658 60 276,478
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM  TBD $[ 1419608 $ 1,576,000 270,000 | 90% 102% 163% 19.5 %
Claim Status: M
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . s__2195177 [ 120
[ 2,577,259 $| g | q 9 242,801
RIOJCOUNT: Project Mgr. Total Length: 23 Mi $| 2,195177 [ 120 9| 382,129
KM $[ 2,389,044 $| 2,691,000 $| 381,500 | 89%| 100%| 132%| 16%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P[ 00050 [[E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER TBD $] 847,664 $ 0 0o 3 59,135
5519 030 000 02108 [ 4.698 MI TBD $ 657,053 0o $ 13,569
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM TBD $[ 632,105 $ 0 0| 9% 23% NA 21 %
Claim Status: M
HSIP 86-1(36)21 OMO CONSTRUCTION INC P oo086 | [E]  12/17/07 $ 11,184 10
SF069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA TBD $[ 141243 0 0o $ 1,884
6057 036 000 05C07 RY 86 [ gm TBD $ 11,184 10 % 5,571
PETERSON-ROY (U1791) 406 444-9252 411 County: GALLATIN KM TBD $f ds 0 0 0% 296%  60% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 7409(2) AM WELLES INC U] 07409 | [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 $ 158,829
4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 177,497
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1180239 $ 1,172,212 168475 | 101% 105%  95% 15 %
Claim Status: MI
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ 3 01/08/07 $[ 2,691,343 $ 95,569 9 % 317,624
4233 013 000 09206 mi TBD $ 2,983,058 169 455,321
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 308 KM TBD $[ 3,003,264 $ 3,202,830 455000 | 94% 100%  99% 15.2 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P] 00050 [ [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $[ 6045354 - 24,991 0o % 535,560
4800 052 000 24106 RIDGE REVISE M TBD $ 6,669,517 100 340,279
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 6,099,233 $ 7,424,880 593990 | 82% 57%  97% 56 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . s 1141033 [ 39
[ 10,593,454 $| 112,083 [ 12 § 1,073,032
P T Project Mgr. Total Length: MI $[ 11,521,417 [ 357 ¢ 992,237,
KM $[ 10,914,837 $[ 12,468,159 $| 1,278,484 | 88%| 78%[ 96%| 9.1%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC | ] o03/10/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI [ ] 04/11/08 $[ 2757194 $ 0 0o % 395,570
5298 753 000 02208 R [ Iwm TBD $ 2825501 150 $ 240,279
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ ] KM TBD $] 2,331,205 $ 0 0| 8% 61% 70% 10.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm 082207 $ 9,550,332 218 1,316,328
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ ] xm 10/02/08 $[ 9688430 % 9766912 1234270 | 99% 107%  99% 13.6 %
Claim Status: [ Iwm
CM-STPP 1299(14) J T LGROUP INC - BELGRADE [ ] osio7/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Im TBD $ 2110828 110 185,183
PETERSON-ROY (U1791) 406 444-9252 410 County: [ lxkm TBD $[ 1,991,763 $ 0 0| 94% 53%  91% 93 %
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 | [E]  05/07/07 $ 1965211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1752796 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS mi TBD $  1,965211 110 307,903
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM  TBD $[ 2,015097 $ 2,202,510 324671 | 91% 95%  91% 153 %
Claim Status: M
Contract Totals for : || 03407 | s__40r6039 [ 119
$[ 3,550,244 | $| g | g 9 675,839
Proj. Count: $[ 4076039 [ 110 $[ 493,086
$[ 4,006,860 $| 4,313,339 $| 675,839 | 93%[ 73%[  91%[ 12.3 ¥
NH 11-1(49)43 BIG SKY ASPHALT INC P[ 00011 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $[ 608927 $ 0 0 76,369
4799 049 000 09407 & COVER 504 Ml 11/13/07 $ 588,834 30 69,482
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM 09/04/08 $ 612391 $ 671,100 73,821 | 91% 94% 100% 11.3 %
Claim Status: V]
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ . s__s6620070 [ 490
[ 16,587,548 3| 220636 [ 1§ $ 1,987,451
Proj. Count: Project Mgr. Total Length: M $[_ 17,040,706 [ 508 3 2,119,175
KM $[ 16,638,976 $| 17,576,851 $| 2,379,500 | 99%| 89%|  89%| 12.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0
BIG HOLE GRAZING ASSOC - WETLA WETLAND DEVELOPMENT & OTHER IM [ ] 11/07/07 $[ 85870 $ 0 0 $ 13,233
4668 045 000 04907 PROVEMENTS [ M  0527/08 $ 78,595 0 $ 50,781
URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ Jkm TBD $ 63559 % 88,223 $ 54,698 | 72% 93% NA 799 %
Claim Status: [ Iwm
SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC S| 00324 [ [E]  02/04/08 $ 617,875 0
HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ 3 06/24/08 $[ 677,741 s 0 0o % 83,227
5961 007 000 06108 MI TBD $ 617,875 0o $ 25,726
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD s 577,041 $ 0 $ 0| 94% 31% NA 45 %
Claim Status: M
STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [ [E]  03/10/08 $ 863,821 45
TURN BAY - MCALLISTER GRADE,GRAVEL,PMS-TURNBAYS TBD $] 858,393 $ 0 0o $ 116,357
4802 040 000 10208 [ dm TBD $ 863,821 45 $ 159,169
DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM TBD $[ 883,508 $ 985,000 $ 165,000 | 90% 96%  96% 18 %
Claim Status: M
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ 4 09/25/06 $[ 808872 $ 114,335 7% 66,727
5518 044 000 14206 Ml 09/12/07 $ 855,750 52 % 135,872
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 02/19/08 $ 774153 $ 840,640 $ 126,097 | 92% 108% 192% 17.6 %
Claim Status: MI
Project Mgr. Totals for : | | 212 | [HANCOCK DALE | . s__2s01708 [ o0
[ 2,430,876 3| 114,335 | 7§ 279,544
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 2,416,041 | 97 § 371,548
KM $[ 2,299,157 $| 2,531,738 $| 429,022 | 9lw| 87%[ 147%[ 16.2%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: | 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1100015 [[E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 [ 9™ 092807 $ 111,248 3B 8 18,211
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSON KM  02/11/08 s 106,249 $ 123,385 $ 19,637 | 86% 93%  91% 17.1 %
Claim Status: M
HSIP 69-1(26)11 AMWELLES INC P 00069 | [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,109 $ 0 0o 3 107,578
5378 026 000 04507 ENT MARKING Ml 09/08/08 $ 1,075,778 75 186,588
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM  TBD $[ 1,051,408 $ 1,193,145 170,466 | 88% 109%  95% 17.7 %
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 [ [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1224775 $ 0 0o % 155,950
5297 089 001 07606 VE APPROACHES 394 Ml 08/20/07 $ 1,373,720 20 153,226
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM 02/11/08 $[ 1458386 $ 1,505,253 165578 | 97% 93%  82% 10.5 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . s 2560749 [ 209
[ 2,639,360 $| g | g 9 274,632
P T Project Mgr. Total Length: MI 3| 2,560,746 | 200 9| 358,025
KM $[ 2,616,039 $| 2,821,783 $| 355,681 | 93%| 101%|  89%| 13.71%
Project Mgr.‘ 211 \ }JOHNSON, SHANE \ Work Phone: 287-3868 | Cell Phone: Email: \ theld@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5,374,551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6233493 $ 237,402 4 % 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, M TBD $ 5611953 164 $ 850,662
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5983687 $ 6,445,750 $ 835392 | 93% 102%  99% 14.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[oo014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 ${ 523159 $ 0 0o $ 49,407
5020 019 000 01C06 TRIPE [ 3m TBD $ 494,069 160  $ 95,690
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 425048 $ 483,247 108,852 | 88% 88% 101% 225 %
Claim Status: mI
Contract Totals for : ‘ ‘ 01C06 ‘ s__sseecxd | 169
$[ 6,756,652 | $| 237,402 | 4 9 586,862
Proj. Count: $[ 6106027 [ 164 $[ 946,352
$[ 6,408,727 $| 6,928,997 $| 944,244 | 92%| 100/%|  99%| 14.8 ¢y
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | AL ek
$[ 6,756,652 $| 237,402 | 4 3 586,862
Rroj- Count: Project Mgr. Total Length: sS4 M $| 6,106,022 | 164 9| 946,352
KM $[ 6,408,727 $| 6,928,997 $| 944,244 | 92%| 100%[  99% | 14.8%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjiohnson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES | | o3/0/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION [ ] 07/28/08 $ 330511 $ 0 0o $ 75,741
5466 761 000 03208 [ Im TBD $ 449,836 0o $ 58,849
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATINMADISON[ | KM TBD $[ 217,159 $ 0 0| 48% 78% NA  27.1%
Claim Status: [ Iwm
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S[ 00205 [[E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0o 3 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE Ml 08/22/08 $ 3,924,794 150 455,216
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 3,701,783 $ 4,250,000 446,250 | 87% 102%  95% 12.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ pOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjiohnson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o 3 203,474
3871 508 000 08205 ETORFIT Ml 08/14/08 $ 2,543,425 200 278,064
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM TBD $[ 2741263 $ 2,897,793 289,779 | 95% 96%  13% 10.1 %
Claim Status: MI
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 | [E]  03/07/05 $  5257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 152,709 13 420,602
4187 091 000 08205 NG [ dmwm  08/14/08 $  5410,237 201 543,786
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkm TBD $[ 5406126 $ 5752191 463109 | 94% 117%  12% 10.1 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o % 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml 08/14/08 $ 4,909,861 200 529,429
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5263959 $ 57223737 500,000 | 101% 106%  13% 10.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s| 12620371 | 209
$[ 13,537,352 $| 234,147 | ] s 1,010,350
Proj. Count: $[ 12863523 [ 201 $[ 1,351,279
$[ 13,411,348 $[ 13,873,72] $[ 1,252,888 | 97%[ 108%[  12%[ 10.1 ¥
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | . s 17004004 [ 350
[ 17,554,578 $| 234,147 | ] 9 1,486,571
P T Project Mgr. Total Length: MI $[ 17238153 [ 351 $[ 1865344
KM $[ 17,330,289 $| 18,573,557 $| 1,774,879 | 93%| 105%[  48%| 10.8%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. jstarcevich@mt.gov

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 29-3(3)72 GSTINC [ ] 11/09/07 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & Sl [ ] 05/07/08 $[ 72878 % 0 0 9,015
5367 003 000 02B07 GNING UPGRADE [ ]m  06/17/08 $ 53,539 24 19,639
PETERSON-ROY (U1791) 406 444-9252 310 County: JEFFERSONSILVEF[ | KM  TBD s 49723 % 60,098 35000 | 83% 56%  71% 39.5 %
Claim Status: [ Iwm
HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 ${ 221771 $ 0 0 33,376
5025 004 000 06207 TTE [ am TBD $ 253,221 60 82,023
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW [ dkm TBD s 273,191$ 341,000 100,000 | 80% 82%  95% 30 %
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P 00029 | [E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356315 $ 0 0 56,595
4180 027 001 06207 TTE M TBD $ 425,235 60 118,600
PETERSON-ROY (U1791) 406 444-9252 410 County: SILVER BOW KM  TBD $[ 487,662 $ 576,878 108,000 | 85% 110%  95% 24.3 %
Claim Status: M
Contract Totals for : || 06207 | 0 R
$] 578,086 | 9| da [ d 9 89,971
Proj. Count: s 678456 | 60 $[ 200623
$| 760,853 $| 917,878 $| 208,000 | 83%| 96%[  95%[ 26.4 %
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC [ | o3/10/08 $ 1,111,111 65
GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION [ ] 06/16/08 $] 1,516,157 $ 0 0 187,084
5136 030 000 08208 [ Iwm TBD $ 1,111,111 65 3 94,996
DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ | KM  TBD $[ 1035476 $ 0 $ 0| 93% 51% 8% 9.2 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s 1s43104 | 149
[ 2,167,121 §] q | o 9 286,070
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 1,843,106 | 149 9| 315,258
KM $[ 1,846,052 $| 2,089,087 $| 430,084 | 88%| 73%[ 87%[ 17.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 69,677,011 [ 2,189
$[ 72,178,143 3| 1,045318 [ 42§ 7,250,923
$[ 70,722,323 [ 2,231 §| 8,456,558
$[ 70,494,711 $[ 76,409,440 $| 9,118,157 | 92% | 93%| 92%| 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 | [E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 M TBD $ 1,416,830 140 130,724
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 628 KM TBD $[ 537,024 $ 0 0| 38% 82%  64% 243 %
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL U] 05201 | [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 214,479
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1151560 $ 1,226,494 197,829 | 94% 108% 100% 18.6 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL U[ 05236 | [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250 63,632
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[ 466,737 $ 0 0| 66% 81% 55% 13.6 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 246,804
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[_ 3287657 $ 0 0| 64% 50% 55% 7.5 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 $| 310430
$[ 3,754,394 $| 5,839,383 $| 574,021 | 64%| 54%| 55%| 8.3 U
STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] o2/04/08 $ 601,215 45
GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER,PAVE [ ] 05/05/08 $ 598576 $ 0 0 72,146
6124 072 000 10108 MARKINGS [ Iwm TBD $ 601,215 45 31,318
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ kM TBD $[ 574851$ 0 0| 9% 43%  76% 54 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | AL iR |
$[ 9374117 $[ - 15445] [ 13 | 916,623
Rroj- Count: Project Mgr. Total Length: MI $| 9,079,952 | 538 $ 686,957
KM $[ 6,017,831 $| 9,083,922 $| 1,003,035 | 66%| 68%| 68%| 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P[ 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 ${ 197429 % - 22189 0o $ 35,649
5236 023 000 02606 [ g™  0814/07 $ 334,304 25 8 217,273
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dKkm 0211/08 $[__ 307,866 $ PENDING $ PENDING | 86% 609% 100% 70.6 %
Claim Status: mI
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [[E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 71,494 12 1,854,667
1310 040 000 05606 SSED STRUCTURE Ml 01/25/08 $ 15527,049 192 1,363,428
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM 09/22/08 $| 15,854,745 $ 16,654,747 1,853,395 | 95% 74%  93% 8.6 %
Claim Status: M
Project Mgr. Totals for :| | 386 | BECKEDAHL MARK | . s_15012044 [ 205
[ 15,190,755 $| 49308 [ 12 9§ 1,890,316
RIOJCOUNT: Project Mgr. Total Length: MI $[  15861,353 [ 217 9 1,580,701
KM $[ 16,162,611 $[ 17,011,249 $| 1,889,044 | 99% 84| 94w | 9.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. 5[ 00409 [ [M] ~ 11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M 06/12/04 $ 157,314 30 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,997 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im
NH-STPU-HSIP 1-6(52)381 NELCON INC P[oooo1 [ [E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING mi TBD $ 28,883,687 300 1,417,356
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 31,023,307 $ 0 0| 108% 71% N/A 46 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 27 of 49
| CONSTRUCTI ONREPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P 00066 | [E]  02/04/08 $ 3,943,061 65
HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & 04/07/08 $[ 3,454,043 $ 0 0o $ 512,598
5570 007 000 06406 COVER & PAVEMENT MARKINGS Ml 09/17/08 $ 3,943,061 65 % 180,550
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM TBD $[ 4165575 $ 0 0| 106% 35%  98% 43 %
Claim Status: MI
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON -E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103540 $ 0 0o $ 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 0 3 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $ 1125170 $ 1,246,205 70681 | 90% 100%  88% 6.3 %
Claim Status: M
HSIP 232-1(6)4 RIVERSIDE CONTRACTING INC s[ 00232 [[E]  03/10/08 $ 722,841 40
2002 - CURVE - NORTH OF HAVRE GRADE,GRAVEL,PL MIX SURF.,SEAL TBD $] 633,008 $ 0 0o $ 81,139
5302 006 000 12208 & COVER [ 35Mm TBD $ 722,841 0 8 31,640
ROUSE-DUSTIN (U9174) 406 444-6229 310 County: HILL KM  TBD $[ 761,370 $ 0 0| 105% 39%  98% 4.2 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|_3ssio0af [ 479
[ 31,426,649 $| 94,468 | q 3 2,774,252
Proj. Count: Project Mgr. Total Length: M $ 34005389 [ 475 $[ 1743814
KM $[ 37,257,409 $| 34,923,590 $| 2,708,307 | 107%| 64%| 33%| 4.7%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1700015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dm TBD $ 10,223,669 227 $ 1,048,350
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ d KM  TBD $[ 10,212,559 $ 11,712,437 $ 1055285 | 87% 99%  95% 10.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o9/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] 04/16/08 $] 1,977,687 $ 0 0 248,821

4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 165,578

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ KM  TBD s 972,926 $ 0 0| 66% 67% 8% 17 %
Claim Status: [ Iwm

NH 8-2(70)44 SCOTT CONSTRUCTION INC P|oooos | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0 36,768

5950 070 000 01807 [ 22w TBD $ 218,082 120 25,418

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $[ 169,698 $ 0 0| 78% 69% 8% 15 %
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P[o0008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 $[ 95842 % 0 0 17,405

5949 072 000 01807 mi TBD $ 103,209 120 11,543

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM  TBD $[ 75306 $ 0 0| 73% 66% 83% 153 %
Claim Status: M

UPP 5819(2) SCOTT CONSTRUCTION INC UJ 05819 | [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ o 04/16/08 $[ 32924 % 0 0 4,909

6272 002 000 01807 M TBD $ 29,046 120 7,148

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $[ 25605 $ 0 0| 88% 146%  83% 27.9 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P[ 00108 ] [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER 04/16/08 s 648424 $ 0 0 104,018

5948 002 000 01807 ] TBD $ 617,901 120 45,499

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $[ 501644 $ 0 0| 8l% 44% 8% 91 %
Claim Status: M

Contract Totals for : ‘ ‘ 01807 ‘ 240419 [ 129

$[ 2,985,782 | $| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 $[ 255186
$[ 1,745179 $| 2,448,649 $| 411,021 | 71%[ 62%[  83%| 14.6 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 2 3 321,163
DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM 09/16/08 $[ 1,794,989 $ PENDING $ PENDING | 111% 166% 101% 17.9 %
Claim Status: mI
SFCU 5809(24) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $[ 256,539 $ 0 0o % 21,253
5954 024 000 07108 mi TBD $ 196,293 3B 8 15,949
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 203,456 $ 0 0| 104% 75%  77% 7.8 %
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC U[ 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 $[ 30720 $ 0 0o % 3,527
4715 026 001 07108 mi TBD $ 31,505 3B 3 12,883
310 County: LEWIS & CLARK KM  TBD $[ 28768 % 0 0| 91% 365%  77% 44.8%
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC UJ 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ ¢ 04/14/08 $[ 336139 $ 0 0o 3 28,208
5955 025 000 07108 mi TBD $ 250,680 3B 8 13,686
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $ 235414 $ 0 0| 94% 49%  77% 58 %
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__drears [ 39
$[ 623,394 | $] g | q 3 52,988
Proj. Count: $[ 478478 | 39 3| 42,518
$| 467,638 $| 478,478 $| 52,988 | 98%| 80%| 77%[ 9.1 Y%
Project Mgr. Totals for : ‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ 3 S| 14517929 | 450
| 15,978,872 3| 343,868 | 4 3 1,656,326
Proj. Count: Project Mgr. Total Length: MI $[ 14861791 [ 454 $[ 1,667,217
KM $[ 14,220,365 $| 16,256,436 $| 1,714,219 | 87%[ 97%[ 91| 11.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 30 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P[ 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION 08/25/08 $[ 354,09 % 0 0o s 36,249
4046 022 001 09108 ] TBD $ 269,109 20 53,860
MCCRAY-KEVIN (U5800) 406 444-6265 160 County: GLACIER KM TBD s 113107 $ 0 0| 42% 149% 120% 47.6 %
Claim Status: MI
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,827 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__s24669 |50
\ 810,927 $| g | g 9 86,249
Proj. Count: Project Mgr. Total Length: M $| 824,669 | 50 3| 100,585
KM $| 669,660 $| 941,886 $| 87,569 | 71%[ 115%| 106%[ 15%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm  os/03/07 $ 341,716 0o 3 48,614
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jxm TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Im
HSIP 226-1(6)1 OMO CONSTRUCTION INC S| 00226 | [E]  12/17/07 $ 40,355 20
SF069 - SIGNING - S OF GREAT F SIGNING 03/24/08 ${ 53729 % 0 0o % 6,794
6062 006 000 02C07 Ml 05/02/08 $ 40,355 20 34,757
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM  TBD $[ 40,869 $ 55,000 50,000 | 74% 70%  40% 85 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 31 of 49
| CONSTRUCTI ON_REPORT MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P[oo060 [ [E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING TBD $[ 2146229 $ 0 0 23,312
6083 075 000 03C07 ] TBD $ 155,416 45 60,162
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM TBD $[ 140439 $ 0 0| 90% 258% 102% 42.8 %
Claim Status: mI
HSIP 60-2(67)90 UNITED MATERIALS OF GREAT FALL P ooo60 | [E]  12/17/07 $ 259,238 25
2000 - SFTY IMPVMT - GTF - EAS INSTALL ACCELERATION LANE 04/15/08 $[ 229459 $ 0 0 43,650
4716 067 000 06C07 [ 8m TBD $ 259,238 25 42,443
ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE KM  TBD s 243079 $ 0 0| 94% 97%  84% 17.5%
Claim Status: M
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 | [E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 310,139 6 898,369
4041 101 000 10406 VER Mi TBD $ 11,539,747 6 742,435
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 11,433,208 $ 12,844,621 996,381 | 89% 75% N/A 6.5 %
Claim Status: M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 | [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6938185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 590,682
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM 05/01/08 $[ 6,924,753 $ 6,986,809 762,227 | 99% 77% NIA 8.5 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . s 1662584 | 9
[ 19,380,291 $| 584,431 [ 47 $ 1,816,349
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 19,267,018 [ 137 1,519,093
KM $[ 19,181,251 $| 20,748,677 $| 1,929,281 | 92%| 79%[ 149%| 7.9%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 32 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1 770,732
4048 009 000 05506 & STRUCTURES mi TBD $ 9,729,633 181 1,023,638
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9,537,601 $ 10,782,786 926,000 | 88% 111%  75% 10.7 %
Claim Status: M
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P[ 00009 [[E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES mi TBD $ 6,358,075 160 521,887
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[_ 3,533,900 $ 0 0| 56% 73%  46% 14.8%
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X| 25013 [ [E] ~ 04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dMm  10/13/06 $ 3,415,907 236 655,025
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ GKM  TBD $[ 3432650 $ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: [ 3m
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s|_to3saory [ 550
[ 23,220,729 $| 148644 [ 27 1,988,727
Proj. Count: Project Mgr. Total Length: M $[_ 10503615 [ 577 $[ 2,200,550
KM $[ 16,504,157 $[ 20,616,517 $| 2,264,583 | 80%| 97%| 77%[ 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 113,008,513 [ 2,345
$[ 115,382,340 3| 1,205,271 | 103 $| 11,128,842
$| 114,303,783 [ 2,448 $| 9,498,917,
$[ 110,013,284 $[ 119,582,268 $[ 11,596,038 | 92% | 82| 73%| 8.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 08- OCT-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 34 of 49
| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [ [E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2412101 $ 0 0o 3 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ oM  0813/08 $ 2,738,266 130 $ 246,572
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 2773024 $ 3,399,086 273827 | 82% 90%  83% 89 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY X[ 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN [ 1] 03/10/06 $[ 2575497 $ 0 0o 3 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dwm  08/13/08 $ 2,303,281 0o 3 277,288
WOSOBA-LEROY (U0342) 406 444-1280 221 County: CUSTER [ dkm TBD $[ 2290228 $ 2,311,506 257,799 | 99% 108% N/A 121 %
Claim Status: [ dm
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES, APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o % 464,086
3989 034 000 20106 ING,ELECTRICAL [ dm  08/13/08 $ 4,638,061 0o 3 486,559
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $[ 4568116 $ 5002881 498,436 | 91% 98% N/A  10.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s__oead [
$[ 7,355,703 | $| g | g 9 686,885)
Proj. Count: s 6941342 [ 9 s[ 763847
$[ 6,858,344 $[ 7,314,387 $| 756,235 | 94%[ 101 %| 0%| 11.1 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sl___os7oc0d | 130
[ 9,767,804 $| g | g 9 960,712
P T Project Mgr. Total Length: [ dm 3| 9,679,608 | 130  $| 1,010,419
I $[ 9,631,368 $| 10,713,473 $| 1,030,062 | 90%| 98%[  83%| 10.5%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 251-1(4)18 APOLLO INC s[ 00251 [ [E]  02/04/08 $ 562,035 75
KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES TBD $[ 738819 $ 0 0o 3 94,633
4880 004 000 01108 [ dm TBD $ 562,035 75 $ 74,054
GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkm TBD $[ 554,414 $ PENDING $ PENDING | 99% 78%  91% 13.4 %
Claim Status: MI
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [ [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 % - 7,779 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG Ml 12/14/07 $ 14,136,902 180 999,345
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM 10/02/08 $[ 14094287 $ 14,361,919 861,584 | 98% 116% 100% 7.1 %
Claim Status: M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY ,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725,686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Im
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0 115,583
4879 006 000 07307 LVERTS [ ]wm  07/31/08 $ 694,758 75 110,164
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km TBD $ 726504 $ 0 0| 105% 95%  99% 15.2 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . $|_16171999 | 379
| 15550,353 $] - 7,779] | o 9 1,686,326
Proj. Count: [ 4 ] Project Mgr. Total Length: MI $[ 16,164,220 [ 379 $[ 1,217,323
KM $[ 16,100,886 $| 16,389,237 $| 1,133,442 | 98%[ 107%[ 97%| 7.6%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER mi TBD $ 10,729,214 180 606,145
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD $[ 6213877 $ 0 0| 58% 59% 53% 9.8 %
Claim Status: MI
STPP 18-1(13)2 PRINCE INC P 00018 [ [E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL mi TBD $ 1,715,076 75 163,839
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 1,829381 $ 1,846,847 184,685 | 99% 89% 124% 9 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 1,118,186
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  TBD $[ 10,212,126 $ 11,095,599 1,053,288 | 92% 106% 123% 10.9 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s 22767209 [ 449
[ 23,007,336 $| 34131 [ 19 § 1,987,401
P T Project Mgr. Total Length: MI $[ 22801430 [ 455 $[ 1,888,170
KM $[ 18,255,384 $| 23,671,660 $| 2,262,327 | 77%| 83%| 99%] 10.3%
Project Mgr.‘ 405 \ ‘PHILLIPS, JERRY \ Work Phone: | 233-3628 | Cell Phone: S Email: \ jfleming@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 129. 07/30/07 $[ 4100781 $ 0 0o % 405,249
5916 071 000 08207 ENT mi TBD $ 3,653,764 70 $ 280,781
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 3,942,262 $ 4,389,920 $ 351,108 | 90% 80% 133% 7.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ ifleming@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820,940 $ 0 0o 3 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 $ 74,953
GILBERT-KEVIN (U2995) 141 County: CUSTER [ dkvM TBD $[ 604579 $ 681,776 $ 88,631 | 89% 85% 133% 12.4 %
Claim Status: MI
Contract Totals for : ‘ ‘ 08207 ‘ s|_4zee78d |79
$[ 4,921,721 | §| g | q 3 473,008
Proj. Count: $[ 4264789 [ 70 s[ 355734
$[ 4,546,838 $| 5,071,696 $| 439,739 | 90%| 81%| 133%| 7.8 U
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 0527/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 13 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm 081706 $ 8,808,993 200§ 673,508
ATKINS-TOM (U0168) 140 County: ROSEBUD,GARFIEL [ | KM  10/02/08 $[ 8820003 $ 9,004,829 698,073 | 98% 96% 100% 7.6 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . s|_12.000700 270
[ 12,918,551 $| 83,078 | ] 9 1,171,081
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13073779 [ 271 1,029,242
KM $[ 13,366,841 $| 14,076,525 $| 1,137,812 | 99% 90%[ 108%| 7.71%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P 00001 [ [E]  05/07/07 $ 17,323,507 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, ] TBD $ 17,323,597 200 $ 1,542,763
FRANK-JAMES (U2859) 140 County: PHILLIPS KM  TBD $[ 18,608,160 $ 21,301,505 $ 1564308 | 87% 99%  97% 83 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-5(32)185 PRINCE INC [ | 1217007 $ 2,889,060 60
FALLON - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ] 05/12/08 $[ 3,404,553 $ 0 0o % 259,707
5719 032 000 07C07 [ ]wm  09/05/08 $ 2,889,060 60 $ 164,387
FRANK-JAMES (U2859) 406 345-8214 181 County: PRAIRIE [ lxm TBD $[ 2,913,095 $ PENDING $ PENDING | 101% 63%  58% 56 %
Claim Status: [ Iwm
NH 20-1(12)1 PRINCE INC P 00020 | [E]  06/05/07 $ 3,566,856 90
GLENDIVE - NORTHEAST CMILL,DIGOUTS, PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0o s 316,479
5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING mi TBD $ 3,566,856 0 3 244,185
LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM TBD $[ 3,644,061 $ 4,265,000 $ 277225 | 85% 88% 120% 6.7 %
Claim Status: M
STPS 323-1(26)22 PRINCE INC S[ 00323 [[E]  06/05/07 $ 577,832 75
JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $[ 603882 $ 0 0o % 51,235
5919 026 000 12507 STRIPING Ml 09/18/08 $ 577,832 753 20,792
ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM  TBD $[ 540,079 $ 0 0| 93% 41% 147% 3.8 %
Claim Status: M
MT 323-1(28)25 PRINCE INC S[ 00323 ] [E]  06/05/07 $ 3,772,222 75
40 KM SOUTH OF EKALAKA - SOUTH GRAVEL,PMBS,SIGNING,SEEDING & 04/14/08 $] 4,278,659 $ 0 0 334,736
4138 028 007 12507 STRIPING Ml 09/18/08 $ 3,772,222 75 189,380
140 County: CARTER KM TBD $[ 3,762,909 $ 0 0| 100% 57% 147% 5 %
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ s|_4350054 |79
$[ 4,882,541 | §| g | q 3 385,971
Proj. Count: $[ 4350054 [ 79 $[ 210172
$[ 4,302,980 $| 4,350,054 $| 385,971 | 99%| 54%| 147%| 4.9 U
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s|_080597d | 229
[ 13,326,753 $| q | o 9 962,157]
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 10805970 [ 225 618,744
KM $[ 10,860,136 $| 11,504,114 $| 922,903 | 94%| 67%[ 112%| 57%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o4/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0 $ 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 3 608,785
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 4282449 $ 4,988,932 $ 636,090 | 86% 96% 133% 14.2 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 94,265,034 [ 1,790
$[ 98,055,526 3| 109,430 [ 16 9] 8,805,210
$| 94,374,464 [ 1,806 $| 7,915,446
$[ 91,105,220 $[ 102,645,446 $| 8,686,944 | 89w | 91%| 102%| 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1700090 [[E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 346,211

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM  TBD $[ 4255184 $ 0 $ 0| 68% 41%  84% 81 %
Claim Status: 360 MI

SFCX 81015(2) GSTINC [ | o3/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 24,469

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC[ ] KM  TBD $[ 174,167 $ 0 $ 0| 34% 32%  62% 14 %
Claim Status: [ Im

UPP 6905(4) GSTINC UJ 06905 [ [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 $[ 22682 $ 0 0 3,562

6279 004 000 04108 M TBD $ 21,155 45 3,661

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD [ 12533 % 0 0| 59% 103%  62% 29.2 %
Claim Status: [ iwm

UPP 6907(3) GSTINC UJ 06907 | [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ ¢ 07/24/08 ${ 30294 % 0 0 6,748

6278 003 000 04108 22 M TBD $ 40,081 45 4,348

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD s 31,0418 0 0| 80% 64%  62% 136 %
Claim Status: mI

UPP 6906(5) GSTINC U[ 06906 | [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 57774'% 0 0 9,615

6277 005 000 04108 MI TBD $ 57,109 45 5,403

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  TBD [ 38991$ 0 0| 68% 56% 62% 13.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s__ezzod [ 4
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 37,881
$| 257,632 $| 627,014 $| 96,226 | 41%| 39%|  62%[ 14.7 %
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | q 9 946,453
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 6968510 [ 195 437,636
KM $| 4644559 S 6,988,157 3| 989,348 | 66%[ 44%[  72%[ 9.4%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: | 657-0267 | Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [ [E]  11/09/07 $ 259,988 30
BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT 03/24/08 s 323148 $ 0 0o 3 43,775
4884 013 000 01B07 M TBD $ 259,988 30 111,545
NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM TBD $ 271,249 % 325,000 130,000 | 83% 86% 103% 41.1 %
Claim Status: MI
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [ [E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 11,547 10 169,186
3924 008 000 05C06 IDEWALK Mi 02/20/08 $ 1,139,456 100 341,598
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $[ 1180353 $ 1,315,000 333,000 | 90% 103% 100% 28.9 %
Claim Status: MI
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | R z} Hjﬁﬂ } lizl R ——
Rroj- Count- Project Mgr. Total Length: MI $| 1,399,444 | 130 9| 453,143
KM $[ 1,451,602 $| 1,640,000 $| 463,000 | 89%| 98%| 101% | 31.2%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 223,636 15 399,814

4371 575 000 01806 [ ]wm  09/12/08 $ 2,889,064 105 364,420

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ kM TBD $[ 2431834 $ 2,980,000 387,400 | 82% 94% 217% 15 %
Claim Status: [ Iwm

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [[E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 296,730 33 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm  1017/07 $ 2,298,037 153 331,790

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkm TBD $[ 2230375 $ 2,302,884 320681 | 97% 103%  98% 14.9 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 154,122

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD 3548 KM TBD $ 610,639 $ 610,637 153,637 | 100% 100%  93% 25.2 %
Claim Status: 161 Ml

STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [[E]  02/04/08 $ 6995551 160

HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ ¢ 03/13/08 $[ 6927150 $ 0 0o 3 943,109

4485 003 000 07B06 R M TBD $ 6,995,551 160 585,958

BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $] 6452704 $ 7,903,963 947,005 | 82% 62%  52% 9.1 %
Claim Status: MI

NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45

FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $] 2,028,767 $ 0 0o 3 182,026

5973 014 000 10C06 [ 1w 073108 $ 1,820,257 45 % 86,809

DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ KM  TBD $[ 1,872,806 $ 0 0| 103% 48% 104% 46 %
Claim Status: [ Iwm

Project Mgr. Totals for :| [ 506 | KOSKI TOM | R — z} 132::3‘ } ‘Zj R —

Rroj- Count: Project Mgr. Total Length: M $[ 14585408 [ 546 9§ 1,523,099

KM $[ 13,598,353 $| 15,617,741 $| 1,990,839 | 87%| 77%[ 107%| 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8,409,892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $ 5,218,982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0o s 520,953
5176 099 000 06407 COVER MI TBD $ 5218982 60 $ 287,742
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 5235929 $ 5934490 $ 300225 | 88% 96% 127% 55 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1100090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 31,809 2 3 653,940

4444 154 000 01506 APPROACH WORK [ d™m 092907 $ 3,712,054 2 8 323,003

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dKM 05/13/08 $[ 3725058 $ 4,611,830 368,947 | 81% 88% NA 87 %
Claim Status: MI

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [ [E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 9,139 4 % 41,074

4839 033 000 06C06 [ dwm  07/25/08 $ 282,967 64 136,170

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkm TBD s 279615 $ 320,000 144,000 | 87% 95%  98% 48.7 %
Claim Status: M

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C ~ [X[ 05307 | [E]  02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 13,845 5 % 351,380

4243 025 000 08107 STRUCTURE Ml 09/12/08 $ 2,134,387 145 364,014

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $[ 2,042,975 $ 0 0| 96% 104% 113% 17.8 %
Claim Status: [ dm

MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o 3 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o 3 85,454

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 143% NA  19.4 %
Claim Status: MI

BR 81-1(11)34 WICKENS CONSTRUCTION INC P 00081 | [E]  06/05/07 $ 2238122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $] 2731673 % 0 0o % 516,985

4693 011 000 09507 [ d M  08/04/08 $ 2,238,122 120 249,736

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkvM TBD $[ 2,101,924 $ 0 0| 94% 48%  98% 11.9 %
Claim Status: 33.6 Mi

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] oe/o7io2 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 ${ 59,013 $ 4,000 0o % 11,773

4961 001 000 17502 [ dwm  0816/02 $ 82,489 3 3 0
999 County: YELLOWSTONE [ gKM 1010002 $[ 79079 $ 0 0| 101% 0%  50% N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s sseroed | 350
[ 10,019,388 $| 58,793 [ 11 $ 1,634,759
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi $[ 8046740 [ 361 $[  1,158.467
KM $[ 8,669,838 $| 9,865,709 $| 1,452,692 | 88%| 80%| 1009% | 13.4%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803,189 $ 0 0o s 75,030
4720 010 000 03B07 NG,CULVERTS [ 4m TBD $ 668,417 75 $ 217,704
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD s 722114 $ 915,000 $ 201,300 | 79% 108%  113% 30.1 %
Claim Status: M
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[ooo72 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL Mi TBD $ 12,886,680 214 1,445,304
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13425777 $ 14,575,000 1530375 | 92% 94%  85% 10.8 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | s|_1s.18a769 [ 319
$[ 12,944,602 $| 371,328 [- 26] 9 1,076,258
Proj. Count: Project Mgr. Total Length: M $[ 13555097 [ 289 3 1,663,008
KM $[ 14,147,803 $[ 15,490,000 3 1,731,675 | 91w 96%| 92%| 11.8%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 406,343 6 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES Mi TBD $ 12,792,716 431 $ 1,123,429
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM  TBD $[ 12,681,696 $ 13,772,303 $ 1375650 | 92% 82%  78% 89 %
Claim Status: M
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7a1sjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 70,966,042 [ 2,120
$[ 69,182,679 3| 2,838,531 | 101 $] 9,033,474
$| 73,804,571 [ 2,221 §| 7,813,650
$[ 70,862,474 $[ 79,876,406 $| 9,501,276/ | 89% | 82%| 94%| 1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 514.225 MI Cont Total Amt Chng.Ord. CECOSIS |~y GcE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 584,749,768 | 12,489
$[ 594,667,127 $| 11,267,056 [ 403 $[ 59,054,550
$[ 596,016,820 [ 12,892 $[ 52,266,065
$[ 572,086,820 $| 623,450,568 $[  63976,355 | 93w| 82%| 81%| 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




